COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2015

ESTI MATE SUMVARY 21:22:15
CONTI D: C19657R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19657R- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 33.5  DAYS TIME ALLOW 100 WORK DAYS
R2 FY15 CONCRETE PM PRQJECT PERCENT TIME:  33.50 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO STMR200- 198
R2 FY15 CONCRETE PM PRQJECT
NAME OF ROAD:
PRQJECT COUNTI ES: FREMONT, REG ON 2 PUEBLO
EL PASO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 11/ 28/ 2015 DATE TI ME STARTED 08/ 24/ 2015
1541 STOCKYARD ROAD DATE LET 07/ 30/ 2015 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 24/ 2015 DATE ACCEPTED
PUEBLO CO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED 08/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,322,815. 80 PARTI Cl PATI NG $ 760, 652. 88 $ 172, 622. 49
AWARD PRQIECT AMT: $  2,177,101. 30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 32. 75% TOTAL EARNI NGS 760, 652. 88 172, 622. 49
FUNDS AVAI LABLE: $ 1,562,162.92 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 760, 652. 88 172, 622. 49
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -19,571.88 -5,178.68
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 741, 081. 00 167, 443. 81
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 741, 081. 00 167, 443. 81
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 167,443.81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19657R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19657R-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STMVR200- 198 ESTI MATE NO 0002 21:22:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 35. 000 0. 000
Sy 20. 000 840. 00
42. 00000 20. 000 840. 00
0010 202- 00203 Renoval of Curb and Gutter 442. 000 143. 000
LF 128. 000 1, 920. 00
15. 00000 271. 000 4, 065. 00
0015 202- 00206 Renoval of Concrete Curb Ranp 33. 000 20. 000
Sy 13. 000 546. 00
42. 00000 33. 000 1, 386. 00
0020 202-00210 *Renmoval of Concrete Pavenent 7, 150. 000 2,234.000
5% 296. 000 12, 432. 00
42. 00000 2, 530. 000 106, 260. 00
0025 202- 00900 Renoval of Concrete Footing 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
0030 202- 05006 Sawi ng Concrete (6 Inch) 289. 000 89. 000
LF 0. 000 0. 00
5. 00000 89. 000 445. 00
0035 203- 00000 Uncl assi fied Excavation 980. 000 183. 000
cY 88. 000 3, 256. 00
37.00000 271. 000 10, 027. 00
0040 208- 00002 Erosion Log (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0045 208- 00035 Aggr egat e Bag 380. 000 130. 000
LF 0. 000 0. 00
10. 00000 130. 000 1, 300. 00
0050 208- 00045 Concrete Washout Structure 8. 000 2.000
EACH 2. 000 2, 000. 00
1, 000. 00000 4.000 4, 000. 00
0055 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00
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PON: 19657R- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STVMR200- 198 ESTI MATE NO 0002 21:22:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 100. 000 12. 000
HOUR 12. 000 540. 00
45. 00000 24.000 1, 080. 00
0065 208- 00205 Erosi on Control Supervisor 100. 000 24.000
HOUR 8. 000 360. 00
45. 00000 32. 000 1, 440. 00
0070 210- 00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0075 304- 06007 Aggregate Base Course (Cl ass 6) 935. 000 187. 000
cY 88. 000 5, 957. 60
67. 70000 275. 000 18, 617. 50
0080 412-00900 *Concrete Pavenment (9 Inch) 3, 599. 000 0. 000
SY 0. 000 0. 00
108. 00000 0. 000 0. 00
0085 412- 00920 *Concrete Pavenent (9 Inch) (Fast Track) 3, 359. 000 1, 982. 000
Sy 296. 000 37,592. 00
127. 00000 2,278.000 289, 306. 00
0090 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 435. 000 243. 000
SY 0. 000 0. 00
131. 50000 243. 000 31, 954. 50
0095 412- 15050 Cross Stitching 433. 000 7.000
EACH 0. 000 0. 00
140. 00000 7.000 980. 00
0100 601-01000 *Concrete O ass B 4. 000 0. 000
CY 0. 000 0. 00
4, 350. 00000 0. 000 0. 00
0105 602- 00000 *Rei nforcing Steel 178. 000 0. 000
LB 0. 000 0. 00
7.10000 0. 000 0. 00
0110 605-00041 4 Inch Perforated Pipe Underdrain (Special) 380. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
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PCN: 19657R- Bl D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STMR200- 198 ESTI MATE NO 0002 21:22:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 605- 84000 Subsurface Drain Qutlet 400. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0120 608-00010 *Concrete Curb Ranp 33. 000 20. 000
5% 13. 000 3, 900. 00
300. 00000 33. 000 9, 900. 00
0125 608-00015 *Det ect abl e War ni ngs 204. 000 0. 000
SF 120. 000 16, 800. 00
140. 00000 120. 000 16, 800. 00
0130 609-21020 *Curb and CQutter Type 2 (Section Il-B) 442. 000 143. 000
LF 128. 000 5,632. 00
44. 00000 271. 000 11, 924. 00
0135 614-72860 *Pedestrian Push Button 9. 000 0. 000
EACH 9. 000 11, 655. 00
1, 295. 00000 9. 000 11, 655. 00
0140 625- 00000 Construction Surveying 1. 000 0. 000
LS 0. 100 3,420.00
34, 200. 00000 0. 100 3, 420. 00
0145 626- 00000 *Mobi | i zati on 1. 000 0. 290
LS 0. 000 0. 00
373, 300. 00000 0. 290 108, 257. 00
0150 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
5, 000. 00000 0. 400 2,000. 00
0155 627- 00002 *Ther nopl astic Pavenent MarKking 504. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0160 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 244. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0165 627-00005 *Epoxy Pavenent MarKki ng 41. 000 0. 000
GAL 0. 000 0. 00
450. 00000 0. 000 0. 00
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PCN: 19657R- Bl D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STMR200- 198 ESTI MATE NO 0002 21:22:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00011 Pavenent Marking Paint (\Waterborne) 50. 000 5. 000
GAL 1. 000 350. 00
350. 00000 6. 000 2,100. 00
0175 630- 00000 *Fl aggi ng 700. 000 282. 000
HOUR 0. 000 0. 00
24.00000 282. 000 6, 768. 00
0180 630- 00007 *Traffic Control Inspection 50. 000 12. 000
DAY 17. 000 3, 400. 00
200. 00000 29. 000 5, 800. 00
0185 630-00012 *Traffic Control Managenent 100. 000 27.000
DAY 13. 000 7, 800. 00
600. 00000 40. 000 24, 000. 00
0190 630- 80341 *Construction Traffic Sign (Panel Size A) 26. 000 4. 000
EACH 2.000 150. 00
75. 00000 6. 000 450. 00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 11. 000
EACH 14. 000 1, 050. 00
75. 00000 25. 000 1, 875. 00
0200 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0205 630-80344 *Construction Traffic Sign (Special) 100. 000 16. 000
SF 0. 000 0. 00
31. 00000 16. 000 496. 00
0210 630-80348 *Construction Infornation Sign 10. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0215 630- 80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
5, 500. 00000 4. 000 22, 000. 00
0220 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 250. 000 60. 000
EACH 0. 000 0. 00
6. 00000 60. 000 360. 00
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PCN: 19657R- Bl D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STMR200- 198 ESTI MATE NO 0002 21:22:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630- 80380 *Traffic Cone 103. 000 26. 000
EACH 25. 500 892. 50
35. 00000 51. 500 1, 802. 50
0230 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0235 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0240 630-85041 *Mobi | e Attenuator 90. 000 13. 000
DAY 13. 000 6, 500. 00
500. 00000 26. 000 13, 000. 00
0245 700- 70010 F/ A M nor Contract Revisions 62, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70013 F/ A Concrete Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -85.010
FA -15.770 -15.77
1. 00000 -100. 780 -100. 78
0265 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 40. 000 40. 00
1. 00000 40. 000 40. 00
0270 700- 70034 F/ A Pol yuret hane Sl ab Jacki ng 42, 000. 000 0. 000
FA 41, 405. 160 41, 405. 16
1. 00000 41, 405. 160 41, 405. 16
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CONTI D C19657R
PCN: 19657R- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: STMR200- 198 ESTI MATE NO 0002 21:22:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70380 F/ A Erosion Control 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,322,815.80 % 172,622.49 $ 760, 652. 88
CURRENT AMI $ 2,322,815.80 % 172,622.49 $ 760, 652. 88

PRQJECT TOTAL



